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1. Project Description

A. Statement of GO Activity

The proposed Ground Operations (GO) Phase 2 Project will continue the El Dorado County Department of Transportation

(DOT) Maintenance Operations on the Rubicon Trail (Trail) from the 2009 season which includes the following GO

activities:

1.  Create the 2010 Maintenance Activity Plan (MAP) with corresponding GO work related to the Phase 2 Project.

2.  Complete a comprehensive Soil Conservation Plan (SCP) with Engineering Details and Report.

3.  Contract with SMUD for Helicrane operations.

4.  Work with the various Trail volunteer groups and DOT Maintenance staff to review and confer on the schedule and work

assignments within the 2010 MAP and SCP.

5.  Implement the 2010 MAP and SCP, which will include but not be limited to, rock armoring, erosion control, drainage,

revegetation, and Trail signage Best Management Practices (BMP’s) along the Rubicon Trail main route (1.0) and variants

approved for OHV use from Little Sluice Box (approx. Station 215+90) to the El Dorado County/Placer County Line (approx.

Station 417+33).

6.  Continue the sanitation efforts on the Trail, including cleaning restrooms/portable toilets, purchase of cardboard

commodes and wag bags.

7.  Continue trash disposal services of existing dumpsters at Loon Lake and at Tahoma.

8.  Purchase and install raised pavement reflectors for nighttime navigation and flexible marker posts to delineate the trail

within the 2010 recognized Trail location.

9.  Complete “Record Drawing” and post maintenance operations activity and monitoring reports.

The proposed GO Phase 2 Project is one of the five projects, or phases, being submitted for OHMVR funding this 2009-10

funding cycle. Each project phase is part of the long-term resource management maintenance and operations plan

between DOT, Trail user groups, and the USFS in accordance with the Cleanup and Abatement Order (CAO) (R5-2009-

0030) issued by the State Water Resources Control Board (SWRCB) Central Valley Region.  Additional phases of work will

be submitted for OHMVR funding in subsequent funding cycles either to comply with the CAO or for on-going maintenance

activities on the Trail.

B. Relation of Proposed Project to OHV Recreation

The proposed GO Phase 2 Project is located along the Rubicon Trail.  As previously described in the El Dorado County

DOT's 2008-09 GO grant application, the Rubicon Trail is a world-renowned Off-Highway Vehicle (OHV) resource that is

considered the birthplace of organized 4x4 recreation in California.  The Trail is now widely recognized as the premiere

OHV route in the United States and has been called the “Crown Jewel of All Off-Highway Trails” providing continuous OHV

recreation for over 50 years.  At one time, the Trail was revered as the most difficult trail in the United States being rated a

10 on a 0-10 scale due to its narrow passageways, rocky climbs, and occasional mud holes.

The Trail attracts both street-legal and “green sticker” off-road motor vehicle enthusiasts.  Users travel the Trail in a wide

range of all-terrain vehicles such as off-road motorcycles, street-legal and off-road Sport Utility Vehicles (SUV), 4-wheel

drive vehicles, and exclusively off-road vehicles.  The Trail also provides access to the adjacent Desolation Wilderness for

non-vehicular users such as hikers, backpackers, and sportsmen.
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This proposed GO Phase 2 Project requests funding to continue El Dorado County’s ongoing operations and maintenance

of the Rubicon Trail that will include treatments to mitigate erosion and drainage issues such as, but not limited to,

installation of water breaks and rock fill BMP's; sediment and rock filter water quality BMP's; signage BMP's; and,

revegetation BMP's while also sustaining OHV recreation opportunities along the Trail in accordance with the CAO.

C. Describe the size of the specific Project Area(s) in acres and/or miles

The proposed GO Phase 2 Project Area will extend from the Phase 1 Project limits at Little Sluice along the Rubicon Trail

Main Route 1.0, and variants approved for OHV use, to the El Dorado County/Placer County line (approx. Station 215+90

to 417+33).

The length of the proposed Phase 2 Project Area is approx. 20,143 linear feet or 3.82 miles along Main Route 1.0 with an

additional 3,000 linear feet or approx. 0.6 miles along the variants approved for OHV use.  The total length of the proposed

Phase 2 Project Area is approx  23,143 linear feet or 4.38 miles.

The area of work varies along the length of the trail, but will stay within the current width of the existing trail. A map of the

entire Rubicon Trail within El Dorado County and Detail maps of the proposed Phase 2 Project sites are attached.

D. Location and description of OHV opportunities

The Rubicon Trail is located in the California High Sierra, due west of Lake Tahoe, approximately 80 miles east of

Sacramento, and 35 miles northeast of Placerville. This world-renowned 4-wheel drive route extends from Georgetown (at

State Highway 193 in El Dorado County) to Lake Tahoe (near Tahoma in Placer County) for a total distance of

approximately 22 miles. The un-maintained portion of the trail in El Dorado County extends from the Wentworth Springs

Campground (western limit) and Loon Lake (southern limit) to the Placer County Line (northeastern limit) is about 12 miles

long and winds through the trees and rugged granite common to the area. Parts of the trail pass through the El Dorado

National Forest and portions of private lands.

Trail elevation ranges from approximately 5,400 to over 7,000 feet. The section of road from Georgetown to Wentworth

Springs (also known as the McKinney-Rubicon Springs Road) is a maintained road, while the OHV trail begins near

Wentworth Springs Campground.  An additional trailhead exists at Loon Lake that ties in just south of the Ellis Creek

crossing. Most visitors begin the run from either Wentworth Springs Campground or Loon Lake, which are accessible from

U.S. Highway 50. The Wentworth Springs trailhead starts with an uphill ascent that levels out to a challenging drive to Ellis

Creek. From Ellis Creek, it winds through trees and rugged granite on its way to Walker Hill. From Walker Hill, the Trail

winds over granite to north of Spider Lake and descends southward to Buck Island Lake. It then climbs east at the edge of

Desolation Wilderness, dropping due north into Rubicon Springs and continuing east into Placer County ending at Tahoma.

Existing OHV opportunities in and around the proposed Phase 2 Project Area attract both street legal and “green sticker”

off-road motor vehicles. As a result, users travel the Trail in a wide range of all-terrain vehicles, including dirt bikes, ATVs

and a variety of 4-wheel drive vehicles, from street-legal SUVs to vehicles built for the sole purpose of driving the trail.

Because of its difficulty, the Trail is recommended for short wheelbase vehicles with all skid plates in place.

This Phase 2 Project passes through the Rubicon Springs recreational area which is a preserved historic, privately owned

and maintained site. There are various special events held at this site such as the Jeep Jamboree during the summer

months, which provide great opportunities for OHV enthusiasts to use the Trail and surrounding recreational amenities. The

Phase 2 Project passes through several other popular recreational spots such as Spider Lake and Buck Island Lake.

2. Rerouting Requirements

 Rerouting

(a) Does your project involve rerouting of any roads and trails? Yes No

If response to question (a) is 'Yes', a Project timeline, conceptual drawings and site plans are required (See

'Attachments' tab at the top of the screen)

If response to question (a) is 'No', skip details related to rerouting
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1. Project Timeline (Required if project includes necessary rerouting)

2. Conceptual Drawings and Site Plans (Required if project includes necessary rerouting)

3 Project-Specific Maps

Attachments: Rubicon Trail Overall Project Map

Rubicon Trail GO Phase 2 Detail Maps

4. Optional Project-Specific Application Documents

Attachments: Rubicon Trail GO Phase 2 Site Photos
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APPLICANT NAME : El Dorado County Transportation Department

PROJECT TITLE : Rubicon Trail Ground Operations - Phase 2 (FINAL) PROJECT NUMBER
(Division use only) :

G09-03-06-G01

PROJECT TYPE :
Acquisition Development Education & Safety Ground Operations

Law Enforcement Planning Restoration

PROJECT DESCRIPTION :

The proposed Ground Operations (GO) Phase 2 Project will continue the El Dorado County Department of Transportation (DOT) Maintenance Operations
on the Rubicon Trail (Trail) from the 2009 season which includes the following GO activities:

1.  Create the 2010 Maintenance Activity Plan (MAP) with corresponding GO work related to the Phase 2 Project.

2.  Complete a comprehensive Soil Conservation Plan (SCP) with Engineering Details and Report.

3.  Contract with SMUD for Helicrane operations.

4.  Work with the various Trail volunteer groups and DOT Maintenance staff to review and confer on the schedule and work assignments within the 2010
MAP and SCP.

5.  Implement the 2010 MAP and SCP, which will include but not be limited to, rock armoring, erosion control, drainage, revegetation, and Trail signage
Best Management Practices (BMP’s) along the Rubicon Trail main route (1.0) and variants approved for OHV use from Little Sluice Box (approx. Station
215+90) to the El Dorado County/Placer County Line (approx. Station 417+33).

6.  Continue the sanitation efforts on the Trail, including cleaning restrooms/portable toilets, purchase of cardboard commodes and wag bags.

7.  Continue trash disposal services of existing dumpsters at Loon Lake and at Tahoma.

8.  Purchase and install raised pavement reflectors for nighttime navigation and flexible marker posts to delineate the trail within the 2010 recognized Trail
location.

9.  Complete “Record Drawing” and post maintenance operations activity and monitoring reports.

The proposed GO Phase 2 Project is one of the five projects, or phases, being submitted for OHMVR funding this 2009-10 funding cycle. Each project
phase is part of the long-term resource management maintenance and operations plan between DOT, Trail user groups, and the USFS in accordance with
the Cleanup and Abatement Order (CAO) (R5-2009-0030) issued by the State Water Resources Control Board (SWRCB) Central Valley Region.  Additional
phases of work will be submitted for OHMVR funding in subsequent funding cycles either to comply with the CAO or for on-going maintenance activities on
the Trail.
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Line Item Qty Rate UOM Grant Request Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

Other-DOT HW Maint. 2 - Full Crews 5.000 78000.000 MOS 390,000.00 0.00 390,000.00

Other-DOT Maint Management 5.000 3600.000 MOS 18,000.00 0.00 18,000.00

Other-DOT HW Maint. Crew - Extra Help 5.000 6880.000 MOS 34,400.00 0.00 34,400.00

Other-DOT Engineering CM 5.000 8620.000 MOS 43,100.00 0.00 43,100.00

Other-DOT Engineering Design Services 12.000 4700.000 MOS 56,400.00 0.00 56,400.00

Other-County/DOT Admin 12.000 1342.000 MOS 0.00 16,104.00 16,104.00

Other-DOT Survey Services 2.000 12500.000 MOS 25,000.00 0.00 25,000.00

Other-Trail Volunteers 2.000 12500.000 MOS 0.00 25,000.00 25,000.00

Other-DOT Project Management 12.000 2850.000 MOS 34,200.00 0.00 34,200.00

Other-Per Diem (Meals - $40/day/person) 5.000 10000.000 MOS 0.00 50,000.00 50,000.00

Total for Staff 601,100.00 91,104.00 692,204.00

2 Contracts

Other-vault toilet pumping 1.000 2200.000 YR 0.00 2,200.00 2,200.00

Other-restroom cleaning 1.000 1800.000 YR 0.00 1,800.00 1,800.00

Other-RCD - BMP Assessment 1.000 15000.000 YR 0.00 15,000.00 15,000.00

Other-SMUD Contractor - HeliCrane 1.000 200000.000 YR 0.00 200,000.00 200,000.00

Total for Contracts 0.00 219,000.00 219,000.00

3 Materials / Supplies

Other-Raised Pavement Relector 100.000 1.300 EA 0.00 130.00 130.00
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Other-Flexible Delineator Post 200.000 1.000 EA 0.00 200.00 200.00

Other-Cardboard Commodes 100.000 30.000 EA 3,000.00 0.00 3,000.00

Other-Disposable Toilet Bags 2000.000 3.500 EA 7,000.00 0.00 7,000.00

Other-3/4 inch Crushed Rock 200.000 18.000 YD 0.00 3,600.00 3,600.00

Other-6'-12" Rock Rip Rap 500.000 25.000 YD 0.00 12,500.00 12,500.00

Other-Filter Fence - Temp BMP 40.000 50.000 EA 0.00 2,000.00 2,000.00

Other-Weighted Rice Fiber Rolls 40.000 60.000 EA 0.00 2,400.00 2,400.00

Other-Tents 15.000 150.000 EA 0.00 2,250.00 2,250.00

Other-Cots 20.000 100.000 EA 0.00 2,000.00 2,000.00

Other-Spill Kits - S'Oil Cleanse 1150.000 8.000 EA 9,200.00 0.00 9,200.00

Total for Materials / Supplies 19,200.00 25,080.00 44,280.00

4 Equipment Use Expenses

Other-off-road Rubber Tired Backhoe 30.000 170.000 DAY 0.00 5,100.00 5,100.00

Other-off-road 1-1/2 to 2 YRD Loader 35.000 380.000 DAY 0.00 13,300.00 13,300.00

Other-off-road Dump - 10 Wheeler 35.000 340.000 DAY 0.00 11,900.00 11,900.00

Other-Refuse Dumpster 6.000 3000.000 EA 0.00 18,000.00 18,000.00

Other-Front Loader 35.000 350.000 DAY 0.00 12,250.00 12,250.00

Other-4 x 4 pickup 150.000 60.000 DAY 0.00 9,000.00 9,000.00

Other-Dump Truck - 1 Ton 50.000 125.000 DAY 0.00 6,250.00 6,250.00

Other-3-Axle Tractor 20.000 300.000 DAY 0.00 6,000.00 6,000.00

Other-3/4 Ton Pickup 50.000 60.000 DAY 0.00 3,000.00 3,000.00

Equipment Rental

Notes : Rental equipment includes, but is not limited to:  Additional

75.000 600.000 DAY 0.00 45,000.00 45,000.00
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dump trucks, backhoes, excavators, loaders etc.. which might be

needed based on the amount of work force required.

Total for Equipment Use Expenses 0.00 129,800.00 129,800.00

5 Equipment Purchases

6 Others

7 Indirect Costs

Total Program Expenses 620,300.00 464,984.00 1,085,284.00

TOTAL DIRECT EXPENSES 620,300.00 464,984.00 1,085,284.00

TOTAL EXPENDITURES 620,300.00 464,984.00 1,085,284.00
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Line Item Grant Request Match Total Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 601,100.00 91,104.00 692,204.00

2 Contracts 0.00 219,000.00 219,000.00

3 Materials / Supplies 19,200.00 25,080.00 44,280.00

4 Equipment Use Expenses 0.00 129,800.00 129,800.00

5 Equipment Purchases 0.00 0.00 0.00

6 Others 0.00 0.00 0.00

7 Indirect Costs 0.00 0.00 0.00

Total Program Expenses 620,300.00 464,984.00 1,085,284.00

TOTAL DIRECT EXPENSES 620,300.00 464,984.00 1,085,284.00

TOTAL EXPENDITURES 620,300.00 464,984.00 1,085,284.00
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ITEM 1 and ITEM 2

ITEM 1

a. ITEM 1 - Has a CEQA Notice of Determination (NOD) been filed for the Project?
(Please select Yes or No)

Yes No

ITEM 2

b. Does the proposed Project include a request for funding for CEQA and/or NEPA
document preparation prior to implementing the remaining Project Deliverables (i.e., is it
a two-phased Project pursuant to Section 4970.06.1(b))  (Please select Yes or No)

Yes No

ITEM 3 - Project under CEQA Guidelines Section 15378

c. ITEM 3 - Are the proposed activities a “Project” under CEQA Guidelines Section 15378?
(Please select Yes or No)

Yes No

d. The Application is requesting funds solely for personnel and support to enforce OHV laws
and ensure public safety. These activities would not cause any physical impacts on the
environment and are thus not a “Project” under CEQA.   (Please select Yes or No)

Yes No

e. Other. Explain why proposed activities would not cause any physical impacts on the environment and are thus not
a “Project” under CEQA.  DO NOT complete ITEMS 4 – 10

ITEM 4 - Impact of this Project on Wetlands

The proposed GO Phase 2 Project is categorically exempt under CEQA pursuant to Section 15301(c) "Existing Facilities"

of the CEQA Guidelines.  Therefore, no significant impacts on wetlands, navigable waters, and sensitive habitats and

species would occur as result of this GO Phase 2 Project.

ITEM 5 - Cumulative Impacts of this Project

The proposed GO Phase 2 Project is categorically exempt under CEQA pursuant to Section 15301(c) "Existing Facilities"

of the CEQA Guidelines.  Therefore, no significant cumulative impacts, such as increased noise or traffic, would occur as a

result of this GO Phase 2 Project.

ITEM 6 - Soil Impacts

The proposed GO Phase 2 Project is categorically exempt under CEQA pursuant to Section 15301(c) "Existing Facilities"

of the CEQA Guidelines. Therefore, no significant effect on the environment due to substantial soil erosion or the loss of

topsoil would occur as a result of this GO Phase 2 Project.

ITEM 7 - Damage to Scenic Resources

The Rubicon Trail is not a highway officially designated as a state scenic highway, and therefore, the potential damage to

scenic resources within the viewshed is not applicable to this proposed GO Phase 2 Project.  The Rubicon Trail is not

within the viewshed of a highway officially designated as a state scenic highway.

ITEM 8 - Hazardous Materials
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Is the proposed Project Area located on a site included on any list compiled pursuant to
Section 65962.5 of the California Government Code (hazardous materials)?   (Please
select Yes or No)

Yes No

If YES, describe the location of the hazard relative to the Project site, the level of hazard and the measures to be
taken to minimize or avoid the hazards.

ITEM 9 - Potential for Adverse Impacts to Historical or Cultural Resources

Would the proposed Project have potential for any substantial adverse impacts to
historical or cultural resources?   (Please select Yes or No)

Yes No

Discuss the potential for the proposed Project to have any substantial adverse impacts to historical or cultural
resources.

The proposed GO Phase 2 Project is categorically exempt under CEQA pursuant to Section 15301(c) "Existing
Facilities" of the CEQA Guidelines. Therefore, no substantial adverse impacts to historical or cultural resources
would occur as a result of this GO Phase 2 Project.

ITEM 10 - Indirect Significant Impacts

The proposed GO Phase 2 Project is categorically exempt under CEQA pursuant to Section 15301(c) "Existing Facilities"

of the CEQA Guidelines. Therefore, no indirect significant impacts, either by causing user groups to go elsewhere, causing

significant impacts off-site, or significantly increasing use in the vicinity of the GO Phase 2 Project site would occur as a

result of this GO Phase 2 Project.

CEQA/NEPA Attachment

Attachments: CEQA NOE Filed 03-30-2010
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1. Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the cost of the Project covered by the
Applicant is   3

(Note: This field will auto-populate once the Cost Estimate and Evaluation Criteria are Validated.)  (Please select

one from list)

76% or more (10 points)

51% - 75%	 (5 points)

26% - 50%	 (3 points)

25% (Match minimum)  (No points)

2. Failure to Complete - Q 2.

2. Failure to complete the Project would result in:   8

(Check all that apply) :  Maximum of 8 points  (Please select applicable values)

Loss of OHV Opportunity (6 points)

Negative impact to cultural sites (2 points)

Damage to special-status species or other sensitive habitat  (2 points)

Potential trespass (2 points)

Additional damage to Facilities (1 point)

Explain each statement that was checked

Failure to maintain the Rubicon Trail and install proper rock armoring and erosion control BMP's will restrict OHV
use and not comply with the recent Clean-up and Abatement Order (CAO) issued by the State Water Quality
Control Board Central Valley Region.  Part of the trail maintenance is to create barriers to prevent off-trail travel
and minimize the negative impacts to potential cultural sites outside the main trail, prevent damage to sensitive
habitat, and reduce the potential risk of private trespass along the trail.

El Dorado County DOT is currently purchasing a track-mounted vehicle which has less footprint due to the width of
rubber tracks versus wheeled vehicle.  The off-road rubber-tracked dump vehicle is essential to deliver rock and
other material required to maintain the trail. This type of vehicle is commonly used in restoration work due to low
impact on soil areas, and will be used extensively during the GO and trail restoration efforts.

3. Sustain OHV Opportunity - Q 3.

3. The Project would sustain OHV Opportunity by   13

(Check all that apply)  (Please select applicable values)

Maintaining trail or road tread (5 points)

Installing or repairing erosion control features (3 points)

Providing traffic control and/or educational signage (3 points)

Maintaining multi use (ATV, Dirt Bikes, 4x4, etc) (1 point)

Providing varied levels of riding difficulty (1 point)

Explain each statement that was checked
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The off-road rubber-tracked dump vehicle as well as the Helicrane Contractor will be critical with respect to
delivering rock and other material for trail maintenance, restoration and erosion control BMP's along this Phase 2
Project segment of the Rubicon Trail.  Continued maintenance using this equipment will enhance opportunities for
various OHV use, including ATVs, dirt bikes and 4 x 4s.  Raised pavement reflectors for nighttime navigation and
flexible marker posts will be placed to delineate the trail in accordance with the Clean-Up and Abatement Order.  El
Dorado County DOT will be designing several areas along the Rubicon Trail pursuant to the level of riding difficulty
and assigning a rating system similar to the Ski run designations as double black diamond, black diamond, blue,
and green.  Currently along the Phase 2 Project route are several areas which will be designated as double black
diamond routes.

4. Public Input - Q 4.

4. The Project was developed with public input employing the following   2

(Check all that apply) :  Maximum of 2 points  (Please select applicable values)

Publicly noticed meeting(s) with the general public to discuss Project (1 point)

Conference call(s) with interested parties (1 point)

Meeting(s) with stakeholders (1 point)

Explain each statement that was checked

Monthly publicly noticed meetings with the Rubicon Oversight Committee (ROC) were held to gather input relative
to the type of equipment and proper BMP's using the California Geologic Survey (CGS) map and report.  A public
Board of Supervisors meeting was held on January 26, 2010 to discuss the trail location options. County DOT staff
discussed many aspects of the work program and CGS proposed BMP's through email and phone conferences
with various interested individuals and groups.

5. Utilization of Partnerships - Q 5.

5. The Project will utilize partnerships to successfully accomplish the Project.  The number of partner
organizations that will participate in the Project are   4

(Check the one most appropriate)  (Please select one from list)

4 or more (4 points) 2 to 3 (2 points)

1 (1 point) None (No points)

List partner organization(s):

Partnerships will be utilized to assist with the GO activities and management  for this Phase 2 Project with the
following organizations:  Rubicon Trail Foundation (RTF), Friends of the Rubicon (FOTR), Rubicon Trail
Partnership, Inc. (RTP), Tread Lightly, State Department of Conservation California Geological Survey (CGS), US
Forest Service (USFS), and Resource Conservation District (RCD).

6. Impact to Natural and Cultural Resources - Q 6.

6. The Project will avoid and/or minimize impact to natural and cultural resources by   6

(Check all that apply) :  Maximum of 7 points  (Please select applicable values)

Maintaining physical barriers to control OHV use (1 point)

Protecting water quality (1 point)

Providing bridges instead of wet crossings where appropriate (1 point)

Protecting special-status species (1 point)

Re-routing trails to divert away from riparian/wetlands areas (1 point)

Providing sanitary facilities (1 point)

Protecting cultural site(s) (1 point)

Site design precludes the need for the above measures (7 points)
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Explain each statement that was checked

The GO Phase 2 Project will require importing a large volume of 6" - 12" rock rip rap, 3/4" crushed rock, and
boulder material to remote areas along the trail via helicrane and rubber tracked vehicles in order to install water
breaks, silt basins, rock retaining structures, and various erosion control measures to control sediment flow and
protect streams.  Delivery of material to block and/or divert traffic from wetlands will be a direct result of using this
equipment.  Part of the trail maintenance is to create barriers to off-trail travel which should prevent further off-trail
travel and minimizes negative impacts to cultural sites, damages to sensitive habitat, and/or potential trespass.
The sanitary restroom located at the Loon Lake trailhead will be maintained as part of this grant proposal.  Also,
DOT will be using portable toilets and working with the Rubicon Springs property owners to use their restroom
facilities which will help with the sanitation needs during the GO activities.

7. Recycled Materials - Q 7.

7. The Project incorporates recycled materials by utilizing   3

(Check all that apply)  (Please select applicable values)

Barrier materials which include recycled content or materials obtained onsite (1 point)

Signs, sign posts or education kiosks which use products with recycled content (1 point)

Erosion control features which use materials with recycled content (1 point)

Paper used for trail maps which includes recycled content (1 point)

Other products with recycled content (Specify) (1 point)

8. Sustainable Technologies - Q 8.

8. The Project makes substantial use of sustainable technologies such as   4

•    Alternative fuel vehicles and equipment

•    Renewable energy sources (e.g., solar, wind)

•    Low volatile organic compound emission materials (e.g., paint, sealants, carpet)

•    Low flow plumbing fixtures

•    Water efficient landscaping

(Check the one most appropriate)  (Please select one from list)

No (No points) Yes (4 points)

Explain 'Yes' response

The proposed GO Phase 2 Project makes substantial use of one of the above sustainable technologies.  All of the
maintenance equipment that will be used in the ground operations has been retrofitted with particulate matter
devices in conformance with the Calfornia Air Resources Board requirements.  The County has met early
compliance of the mandated CARB regulations.

9. Motorized Access - Q 9.

9. The Project improves and/or maintains facilities that provide motorized access to the following non-
motorized recreation opportunities   6

(Check all that apply) Scoring: 2 points each, up to a maximum of 6 points   (Please select applicable values)

Camping Birding

Hiking Equestrian trails

Fishing Rock Climbing

Other (Specify)

Version # 

__________________________________________________________________________
Page: 14 of 15



Evaluation Criteria for Grants and Cooperative Agreements Program - 2009/2010

Applicant: El Dorado County Transportation Department


Application: Rubicon Trail Ground Operations - Phase 2 (FINAL)

3/1/2010

__________________________________________________________________________

Version # 

__________________________________________________________________________
Page: 15 of 15


	Rubicon Trail Ground Operations - Phase 2 (FINAL)
 
	Additional Documentation
 
	Project Cost Estimate
 
	Environmental Review Data Sheet (ERDS)
 
	Evaluation Criteria
 


